ID WBS Task Name Contact | Resource Duration
o Initials
271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2 8 days
301 3555 Assess automation of alarming systems GG AB2 2 days
302 3.5.5.6 Integration deployment and testing GG AB2 2 days
304 3.5.5.14 Documentation Completion GG AB2 5 days
307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 8 days
308 3.5.5.13 Integration deployment and testing GG AB2 4 days
255 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days
309 3.55.9 Documentation Update GG AB2 3 days
285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 8 days
318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days
319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS 5 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 15 days
365 4345 Adapt to use ReSS in DOGPCI GG GG 10 days
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 16 days
42 271 Generalization of Job Types according to I/O Characteristics GG PM 5 days
243 3.5.2.13 Install auto-clean up for SamGrid job queue GG PM 2 days
246 3.5.2.15 Install auto-clean up of OSG job queue GG PM 2 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
250 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
354 |[Ed 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
252 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days
330 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days
359 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 5 days
261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days
256 3.5.25 Add the deployment of scripts to installation instructions GG PM 3 days
262 3.5.3.1.2 Determine existing querying performance GG PM 4 days
264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days
265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
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Start

Finish

Dec 2, '07

Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07

Jan 6, '0

sIM[TIW]|TI]F]s

sIMITIW[T[F|s|[s[mM[TIw[T[F[s|s[mM[TIw|T[F[s|s|ImM[T[w[T|F][S

S|M|

Wed 12/12/07
Wed 12/26/07
Fri 12/28/07
Thu 1/3/08
Thu 1/10/08
Wed 1/23/08
Fri 1/25/08
Tue 1/29/08
Wed 12/12/07
Thu 1/10/08
Fri 1/25/08
Fri 2/8/08
Mon 12/17/07
Mon 1/7/08
Mon 1/7/08
Mon 12/10/07
Mon 1/7/08
Mon 1/7/08
Thu 1/10/08
Mon 1/14/08
Tue 1/15/08
Tue 1/15/08
Wed 1/16/08
Thu 1/17/08
Fri 1/18/08
Tue 1/22/08
Tue 1/22/08
Wed 1/23/08
Wed 1/23/08
Wed 1/23/08
Fri 1/25/08
Thu 1/31/08
Thu 1/31/08
Wed 2/6/08
Wed 2/13/08
Wed 1/9/08
Mon 1/14/08

Fri 12/21/07
Thu 12/27/07
Wed 1/2/08
Wed 1/9/08
Tue 1/22/08
Mon 1/28/08
Wed 1/30/08
Thu 1/31/08
Fri 12/21/07
Thu 1/24/08
Thu 2/7/08
Thu 2/14/08
Fri 12/21/07
Mon 1/28/08
Fri 1/18/08
Fri 1/4/08

Fri 1/11/08
Tue 1/8/08
Fri 1/11/08
Fri 1/18/08
Tue 1/15/08
Tue 1/22/08
Wed 1/16/08
Thu 1/17/08
Tue 1/22/08
Wed 1/23/08
Mon 2/4/08
Thu 1/24/08
Tue 1/29/08
Tue 1/29/08
Wed 1/30/08
Mon 2/4/08
Tue 2/5/08
Tue 2/12/08
Mon 3/17/08
Wed 1/9/08
Mon 1/14/08

AB2 i Transfer output sandbox selection Ioglc to Runjob: Testing

AB2 :;Assess automation of alarming systems

AB2

Integration deployme

AB2

AB2,REX i Static NGOP configuration approaéh (instead of automated)

A
DEV,PL,DW,JS [ ) Evaluate and sign-off on test facilities and procedures :
: : GG @mm
: : GG |
PM — g@eﬁo tool
: : PM
PM

PM,
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Feb 10, '08
sIMI[TIW|TI]F]Ss

Feb 17, '08

Jan 27, '08
SIMITIwWI[T]

sIM[TIW|TI]F][Ss

Feb 3, '08

Jan 13, '08
sIM|[TIwW[TI]F]S

sIM[TIW]TI]F]s

Jan 20, '08
sIM[TIW]|TI]F]s

8
TIW[T[FI[s

lent and testing
[ Documentation Completion

AB2 —__;fenerate NGOP agents from set of monitoring scripts and config
AB2 ——Wlntegratlon deployment and testing

Simplify maintenance of automatic clean- up scrlpts for durable locations
Documentation Update

Develop automatic job management framework

AB2,REX ;ﬁutomaﬂc analysis of test results

AB2,REX —— Integrate with alarming system

B2,REX

Write evaluation of extensions to development

) Adaptto use ReSS in DOGPCI

Is adaptation: Use generic runjob interfaces in Samgrid for data processing App

lization of Job Types according to I/O Characteristjcs
Install auto-clean up for SamGrid job queue

AM E—lﬂs&a&l—ino-clean up of OSG job queue
PM (- Resolve-hew to add production paths in future: Docurpent

PM EResolve: Globus gatekeeper does not pfoperly cleanup gass caches
PM Job State diagram with most commpon error state causes

S

Periodically clean up

gram| log files jat fwd nodes and exec site|
xes and jim_tmp areas at fwd node

non-rotated log files (eg. 1

[omcat)

Store output from any stage: Describe suitable test of feature

Start Prod at Stage 2 SamGrid notification=all bug fIX
Automation of all gridmap file management (including condor schedd)

Fix Immortal Jobs: SamGrid development/integration

PM —# Augment Job States to be more meaningful to Iarge customer

Determine goal level, requirements

PM g Add the deployment of scripts to installation |nstruct|ons

Gy Determine eX|st|ng querying performance

- PM| —_—fvaluate condor qunl if determined to b
¥

,SSg- Test/observe auto-clean up for SamGrid job queue
PM,SS‘:« Test/observe auto-clean up for OSG job queue
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Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr

F|s

sIM[TIW]|TI]F]s

sIM[TIW]|TI]F][Ss

be necessary

sIMITIWI]TI]F[s[sIM|TIw|[TIE|s|sIM|TIW|[T[FIs|s|M|[TIw|TI[F]Ss

—

: : Improve algorithm for selection of OSG resources
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